COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 20/ 2019

ESTI MATE SUMVARY 10: 09: 43
CONTI D: C20600 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20600- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.5 DAYS TIVE ALLOW 150 WORK DAYS
SH 145 PASSI NG LANE AT DEEP CREEK PERCENT TIME:  14.33 ORI G TI ME ALLON 150 WORK DAYS
PRQJECT NO. NHPP145A- 065
SH 145 PASSI NG LANES AT DEEP C
NAME OF ROAD:
PRQJECT COUNTI ES: SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 18/ 2019 DATE TI ME STARTED 04/15/2019
2273 RI VER ROAD DATE LET 02/ 14/ 2019 DATE WORK BEGAN
DATE AWARDED 03/01/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5,790, 122. 05 PARTI Cl PATI NG $ 550, 601. 96 $ 550, 601. 96
AWARD PROJECT AMI:  $ 5,394, 676.05 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 9.51% TOTAL EARNI NGS 550, 601. 96 550, 601. 96
FUNDS AVAI LABLE: $ 5,239,520.09 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 550, 601. 96 550, 601. 96
TOTAL CLAI M5 $ 0.00 RETAI NAGE -12,874.71 -12,874.71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 537, 727. 25 537, 727. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 537, 727. 25 537, 727. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 537, 727. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00033

0020 202- 00037

0025 202- 00090

0030 202-00220

0035 202-00240

0040 202-00250

0045 202-00810

0050 202-00821

0055 202-01300

C20600

20600- BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Headwal |

Renoval of Pipe

Renoval of End Section

*Renoval of Delineator

Renoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

Renoval of Ground Sign

*Rermoval of Sign Panel

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

148, 000. 00000

1. 000
EACH
675. 00000
13. 000
EACH
1, 750. 00000
2.000
EACH
375. 00000
20. 000
EACH
10. 00000
51. 000
SY
20. 00000
12, 492. 000
sy
3. 00000
17, 068. 000
SF
1. 75000
2.000
EACH
150. 00000
2.000
EACH
100. 00000
1. 000
EACH

300. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 600
0. 600

0. 000
1. 000
1.000

0. 000
3. 000
3. 000

0. 000
1. 000
1.000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 05/ 20/ 2019

88, 800

675.

5, 250

375.

30

150.

00

00

00

00

00

.00

.00

.00

00

.00

.00

10: 09: 43

AMOUNT

88, 800

675.

5, 250

375.

30

150.

00

00

00

00

00

.00

.00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 202-04001

0065

203- 00060

0070

203- 00100

0075

203- 00400

0080

203- 01100

0085

203- 01500

0090

203- 01565

0095

203- 01594

0100

203- 01597

0105

203- 02330

0110 206-00000

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON
Pl ug Cul vert
Enbanknment Material (Conplete In Place)

Mick Excavation

Rock Excavation

Proof Rolling

Bl adi ng

Hydraul i c Excavat or

Conbi nati on Loader

Pot hol i ng

Labor er

Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

13, 000. 00000

13, 627. 000
(14
40. 00000
50. 000
cY
130. 00000
200. 000
(14
96. 00000
20. 000
HOUR
81. 00000
40. 000
HOUR
92. 00000
40. 000
HOUR
103. 00000
40. 000
HOUR
98. 00000
40. 000
HOUR
385. 00000
40. 000
HOUR
32. 00000
1,517.000
cY

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1, 363. 000
1, 363. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 750
5. 750

0. 000
0. 000
0. 000

0. 000
67. 000
67. 000

Page 3

ESTI MATE RUN 05/ 20/ 2019

54, 520

2,213

1, 206.

.00

00

.00

.00

.00

.00

.00

.00

75

00

00

10: 09: 43

AMOUNT

54, 520

2,213

1, 206.

.00

00

.00

.00

.00

.00

.00

.00

75

.00

00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00050

206- 00200

206- 01781

206- 01782

207- 00205

207-00210

208- 00002

208- 00020

208- 00045

208- 00070

208- 00103

C20600

20600-BI D
NHPP145A- 065

ROADWAY

| TEM
DESCRI PTI ON
Structure Backfill (Special)
Structure Backfill (Cdass 2)

Shoring (Area 1)

Shoring (Area 2)

Topsoi |

St ockpi l e Topsoi |

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
320. 000
cy
60. 00000
5, 859. 000
cy
20. 00000
1. 000
LS
25, 000. 00000
1. 000
LS
10, 000. 00000
2,570. 000
cy
21. 00000
2, 570. 000
cy
18. 00000
1, 130. 000
LF
5. 50000
5, 000. 000
LF
1. 50000
1. 000
EACH
1, 650. 00000
1. 000
EACH
3, 750. 00000
20. 000
HOUR

32. 00000

QrY TH'S PERI OD
QTY TO DATE

458.
458.

4, 710.
4, 710.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

670
670

. 000
468.
468.

000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 20/ 2019

2,460

8, 256

2,574

7,065

1,650

00

.00

.00

.00

.00

06

00

00

00

.00

.00

10: 09: 43

AMOUNT

2,460

8, 256

2,574

7, 065

1, 650

00

.00

.00

.00

.00

06

00

00

00

.00

.00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20600- BI D ESTI MATE RUN 05/ 20/ 2019
PRQIECT NHPP145A- 065 ESTI MATE NO. 0001 10: 09: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
166. 00000 0. 000 0. 00
0175 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 5. 000 1, 980. 00
396. 00000 5. 000 1, 980. 00
0180 208-00207 *Erosi on Control Managenent 75. 000 0. 000
DAY 7.000 2,100. 00
300. 00000 7.000 2,100. 00
0185 208-00300 Tenporary Berns 1, 309. 000 0. 000
LF 452. 000 1, 356. 00
3. 00000 452. 000 1, 356. 00
0190 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0195 212-00006 *Seedi ng (Native) 6. 600 0. 000
ACRE 0. 000 0. 00
675. 00000 0. 000 0.00
0200 212-00028  *Seeding (Wetlands) 0.100 0. 000
ACRE 0. 000 0. 00
6, 340. 00000 0. 000 0. 00
0205 212-00032 *Soi | Conditioning 6. 600 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0210 213-00012 *Spray-on Mul ch Bl anket 6. 600 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0215 214-01010 *Brush Layer Cutting 600. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0.00
0220 214-01025 *Dornmant Log Cutting 15. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 215-00000

0230

216- 00201

0235

240- 00000

0240

240- 00010

0245

304- 02000

0250

304- 06000

0255

304- 09014

0260

403- 00720

0265

403- 34721

0270

411- 10255

0275 420- 00000

C20600
20600-BI D
NHPP145A- 065

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Transpl ant Shrub 30. 000
EACH
45. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 9, 546. 000
Cl ass
Sy
3. 50000
*Wldlife Biologist 60. 000
HOUR
135. 00000
*Renoval of Nests 10. 000
HOUR
135. 00000
*Aggr egat e Base Course (Cl ass 2) 10, 766. 000
TON
25. 00000
*Aggregat e Base Course (O ass 6) 4, 835. 000
TON
29. 00000
Aggregat e Base Course (Special) 117. 000
TON
48. 00000
Hot M x Asphalt (Patching) (Asphalt) 540. 000
TON
155. 00000
*Hot M x Asphalt (Grading SX) (75) (PG 58-28) 6, 815. 000
TON
125. 00000
Emul sified Asphalt (Slow Setting) 1, 535. 000
GAL
4.00000
Geonenbr ane 124. 000
SY

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 750
8. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
23.170
23.170

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 20/ 2019

1,181.

3, 591.

.00

.00

25

.00

.00

.00

.00

35

.00

.00

.00

10: 09: 43

AMOUNT

1, 181.

3, 591.

.00

.00

25

.00

.00

.00

.00

35

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

504- 03411

504- 05000

506- 00212

601- 03000

602- 00020

602- 00210

603- 01365

603- 05036

603- 71006

604- 00510

606- 00301

C20600

NHPP145A- 065

20600-BI D

| TEM
DESCRI PTI ON

ROADWAY

Ret ai ni ng Wal |

( Boul der)

Wre Mesh Facing

Riprap (12 Inch)

*Concrete Class D

*Rei nforcing Steel

(Epoxy Coat ed)

Wel ded Wre Fabric

36 Inch Reinforced Concrete Pipe (Conplete In Place)

36 Inch Reinforced Concrete End Section

*10x6 Foot

Concrete Box Cul vert (Precast)

Inlet Type D (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing) (Stained)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 645. 000
SF
19. 00000
14, 850. 000
SF
27. 75000
275. 000
cy
225. 00000
44. 400
cy
1, 825. 00000
2, 168. 000
LB
1. 85000
11, 432. 000
sy
3. 50000
860. 000
LF
170. 00000
8. 000
EACH
3, 000. 00000
96. 000
LF
2, 300. 00000
9. 000
EACH
4, 250. 00000
2, 887. 500
LF

35. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 20/ 2019

37,740

6, 000

12,750

.00

.00

.00

.00

.00

.00

00

00

.00

00

.00

10: 09: 43

AMOUNT

37, 740

6, 000

12,750

.00

.00

.00

.00

.00

.00

00

00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0335 606-02003

0340 607-11525

0345 612-00001

0350 612-00002

0355 612-00003

0360 613-00200

0365 613-00200

0370 613-07004

0375 614-00011

0380 614-00012

0385 614-01512

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*Fence (Pl astic)

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Miltiduct)

Type Four Pull Box

*Sign Panel (C ass

—

*Si gn Panel (d ass

-~

*Steel Sign Support (2-1nch Round)(Post)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 365. 00000
151. 000
LF
1. 50000
10. 000
EACH
28. 00000
25. 000
EACH
32. 00000
30. 000
EACH
33. 00000
2, 300. 000
LF
11. 50000
3, 100. 000
LF
12. 50000
6. 000
EACH
1, 450. 00000
14. 750
SF
25. 00000
78. 000
SF
32. 00000
24. 000
LF

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
100. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,110. 000
2,110. 000

0. 000
2,615. 000
2,615. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 05/ 20/ 2019

150.

24, 265

32, 687

.00

.00

.00

.00

00

50

.00

.00

.00

.00

10: 09: 43

AMOUNT

150.

24,265

32, 687

.00

00

.00

.00

.00

00

50

.00

.00

.00

.00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

614-01522

614- 01585

614-01588

624-20301

625- 00000

626- 00000

626-01103

627-00013

627-00013

627- 30405

629-01001

C20600

NHPP145A- 065

20600-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Steel Sign Support (2-1nch Round)(Socket)

* St eel

Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sli pbase)

Det our Drai nage Pipe (C ass 0)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Survey Monunent (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

5. 000

100. 00000

60. 000
LF
32. 00000

9. 000

400. 00000

1. 000

19, 500. 00000

1. 000

68, 000. 00000

1. 000
LS
535, 000. 00000

1.000
LS
6, 500. 00000
160. 000
GAL
70. 00000
315. 000
GAL
60. 00000
229. 000
SF
22.00000
6. 000
EACH

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 350
0.350

0. 000
0. 227
0. 227

0. 000
0.125
0.125

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 20/ 2019

23, 800

121, 445

812.

.00

.00

.00

.00

00

00

.00

.00

.00

.00

10: 09: 43

AMOUNT

23, 800

121, 445

812.

.00

.00

.00

.00

00

00

50

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0445 630- 00000

0450

630- 00007

0455

630- 00012

0460

630- 80335

0465

630- 80341

0470

630- 80342

0475

630- 80343

0480

630- 80350

0485

630- 80355

0490

630- 80360

0495 630-80363

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5, 800. 000

HOUR
23. 00000
85. 000

DAY
90. 00000
160. 000
DAY

650. 00000
2.000

EACH
275. 00000
5. 000

EACH
35. 00000
48. 000

EACH
35. 00000
2.000

EACH
40. 00000
200. 000

EACH
25. 00000
2.000

EACH
3, 000. 00000
100. 000

EACH
25. 00000
50. 000

EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
535. 250
535. 250

0. 000
12. 000
12. 000

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
2.500
2.500

0. 000
19. 500
19. 500

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
48. 000
48. 000

0. 000
8. 000
8. 000

Page 10

ESTI MATE RUN 05/ 20/ 2019

12,310

1, 080

14, 300

87

682.

40

3, 000

1, 200

320.

75

00

00

.00

50

.00

00

00

10: 09: 43

AMOUNT

12,310

1,080

14, 300

87

682.

40

3,000

1,200

320.

75

00

00

.00

50

50

00

.00

00

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0500 630-80370

0505

630- 80380

0510

630- 80440

0515

630- 85010

0520

630- 86810

0525

700- 70010

0530

700- 70016

0535

700-70018

0540

700- 70019

0545

700- 70023

0550 700-70025

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*Portabl e Rumble Strips (Tenporary)

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,500. 000
LF
69. 00000
50. 000
EACH
2.00000
12. 000
EACH
850. 00000
4. 000
EACH
4, 000. 00000
1. 000
EACH
12, 000. 00000
340, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
12, 800. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 800
. 800

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 20/ 2019

177.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 09: 43

AMOUNT

177.

.00

.00

.00

.00

.00

.00

80

.00

.00

.00

.00



CONTI D:

CAT NO0200

0555 700-70111

0560 700-70380

CAT NO0400

0565 620- 00002

0570 620-00012

0575 620- 00020

C20600
20600-BI D
NHPP145A- 065

| TEM

DESCRI PTI ON

ROADWAY

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Ofice (Oass 2)

*Field Laboratory (C ass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE NO: 0001 10: 09: 43
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,717,802.05%  478,281.96$ 478, 281. 96
1. 000 0. 000
EACH 1. 000 35, 000. 00
35, 000. 00000 1. 000 35, 000. 00
1. 000 0. 000
EACH 1. 000 33, 000. 00
33, 000. 00000 1. 000 33, 000. 00
2.000 0. 000
EACH 2.000 4, 320. 00
2, 160. 00000 2.000 4, 320. 00
CAT 0400  CURRENT AMT $  72,320.00$%  72,320.00$% 72, 320.00
PRQJECT TOTAL CURRENT AMI $ 5,790,122.05$%  550,601.96$% 550, 601. 96



